
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:37 PM
Run date

Time

Reviewer: Wright, Doug 17-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 395 Date: 01-Aug-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 692

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at the safety meeting at 7:15 AM. Crews had to work on splice 3 in the
South & West tower shaft & work on the tower pull back . They started at 7:00 AM.

Ryan had to work in the West tower shaft . Crews had to pretension the remaining bolts on the
longitudinal stiffeners using the electrical gun . He started at 7:30 AM. He was done at 8:10 AM.

After that , Roger , Ryan , Salvador , & I had to test 10% of the bolts . Crews started at 8:15 AM.
They were done at 8:40 AM. 2 bolts failed . Crews had to touch them up .

In addition to that , crews had to pull their tools , equipments out of the site , work on house keeping &
mobilize to the South tower shaft . They started at 9:00 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work in the South tower shaft . They had to work on B 2 , C 3 , & D 1
longitudinal stiffeners . They had to install , snug , mark 1/2 turn for 210 mm. bolts , mark 2/3 turn for 220
mm. bolts , & pretension the bolts .

One of the shims on C 3 is long . Crews had to trim it 10 mm. in order to fit properly . They were
done at 2:50 PM. Crews left at 3:00 PM.

Mathew , Bill , Brad , Jack , Kevin , & Morris had to work on the tower pull back . Crews had to pull &
hook the 3rd & 4th cables . They started on the 3rd cable at 7:30 AM.

Tony started to pull the cable at 7:35 AM. The 3rd cable was hooked on the top bracket at 8:50 AM.
& it was hooked on the lower bracket at 9:00 AM.

Casey & Richard had to use the Favco crane & basket to release the slider . Tony started to lower
the slider to the ground at 9:05 AM.

Ground crews started on the 4th cable at 9:10 AM. Crews had to set the bracket & rods assembly on
the spreader beam , pull the cable , hook it on the slider , place the 2 pulleys , close the top bracket
assembly on the cable , drill & anchor the wench for the 4th cable , pull the cable , hook it on the top ,
release & lower the slider . Crews were done at 12:00 PM.

In the afternoon , crews had to assembly the 5th & 6th brackets & rods assemblies . They were done
at 2;50 PM. Crews had to wrap up their tools & equipments. They left at 3:00 PM.

Eric & Paul had to work on the hand rails at 145 meters . Crews had to modified the West side hand
rails for the pull back cables to pass through with out interfering with the hand rails . Crews had to cut the
top bars , extend the side bars & weld 2 extra bars in the middle . They started at 8:00 AM. Crews were
done at 2:50 PM. They left at 3:00 PM.

Shear plates welding crews had to disassemble the power & water lines , disassemble , & pull out of
the site their equipments . Crews started at 7:30 AM. They were done at 4:50 PM. Crews left at 5:00 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 395 Date: 01-Aug-2011 Monday

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

TOWER CRANE

4.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH WILLIAM ALGEROperator 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 4.00 0.00 0.00 4.00

JNM CASEY LUXIronworker 4.00 0.00 0.00 4.00

OTH NICOLAUS SHAFEROperator 4.00 0.00 0.00 4.00

JNM RICHARD CHOUINARDIronworker 4.00 0.00 0.00 4.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM JACK HUNTERIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

OTH KEVIN ALGEROperator 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00
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